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Work Completed: November 13 - November 19, 2008 

• Completed demobilizing and decommissioning activities at Staging Area 5S. Work included 
loading, transporting, and disposing of the geosynthetic liner system and the protective 
aggregate layer. 

• Continued post-construction activities in Removal Area 13B, including final grading and 
topsoil placement. 

• Continued removing soil and sediment from Removal Area 13A. 
• Continued solidifying soil and sediment at Staging Areas 4N. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continued decommissioning the WCS including removing sections of the catwalk, cross 

bracing, steel H-Piles, and steel sheeting. 
• Continued drilling activities associated with the groundwater investigation/monitoring 

program. 
• Began post-construction activities in Removal Area 13A. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 
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Note: All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: November 20 - November 26, 2008 

Continue excavating soil and sediment from Removal Area 13A. 
Continue excavating soil and sediment from behind the Phase 2 Cofferdam. 
Continue solidifying soil/sediment at Staging Area 4N. 
Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 
Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continue decommissioning the WCS including removing sections of the catwalk, cross 
bracing, steel H-Piles, and steel sheeting. 
Continue post-construction activities in portions of Removal Area 13A, including topsoil 
installation. 
Continue post-construction activities in Removal Area 13B. 
Begin final grading activities on the island downstream of the Plainwell Dam existing 
spillway. 

(SI ARCADIS Kalamazoo River Study Group 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCF5A Construction Schedule. 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now con-ectly displays total 
cumulative volume removed in the 2008 constnjction season. 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 260 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays encountered. 

Environmental Monitoring and Construction Quality Assurance Testing 

"Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes | 3 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 21,287 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No Q Yes ^ 
Exceedances? N/A Q No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No M Yes D 
Cleanup Standard Achieved? N/A ^ Yes • No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None 

^ ARCADIS Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

1 
. J 

Equipment i 
Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu DBS Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Dnjm Roller 

John Deere Skidsteer 

Venneer Chipper 

Komatsu 400 Articulating Dump 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affi l iation 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

David Guier/KRSG 

Gary Griffin/KRSG 

Chuck Barnes/ARCADIS 

Steve Garbaciak/ARCADIS 

Anthony Esposito/ARCADIS 

Micki Maki/ARCADIS 

Scott Harcus/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ron Kuhn/ARCADIS 

Nick Harmer/ARCADIS 

MDEQ Sample Team 

Other Subcontractors (Specify) 
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Photos from November 13 - November 19, 2008 

Installing topsoil in Removal Area 13B. Installing topsoil in Removal Area 13A. 

Decommissioning the Water Control Structure. Excavating soil and sediment from Removal Area 
13A. 

^ ARCADIS 
Infrastruaure. environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construction Update 

Progress Report #73 
Page 9 of 9 

Targeted Removal Areas - Former Plainwell Impoundment 
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|R>:v STAGING AREA - DEMOBI LIZ ED 
TRUCK TRAFFIC 

REMOVAL AREA TO/FROM DISPOSAL AREA 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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